



Gautham villa T.c7/82 Kanjirampara PO,
Kanjirampara, Thiruvananthapuram, Kerala 695030

Pets Blink Platform Revamp & Stabilization – Phase 1 Proposal

1. Executive Summary

The current platform available at <https://uat.petsgrin.com> was originally developed as a social networking platform for pet owners using Next.js and Node.js technologies. After reviewing the existing application, multiple technical and structural issues were identified, including incomplete implementations, unstable workflows, messy architecture, inconsistent coding standards, broken functionalities, and poor scalability.

The existing project appears to have been developed without proper engineering structure, resulting in several core modules becoming unstable or partially functional. Due to this, continuing development directly on top of the current implementation may create long-term maintenance and scalability challenges.

To address these issues professionally, the project will be restructured and redeveloped phase-by-phase under the new brand identity 'PetsBlink'. Instead of rebuilding everything from scratch immediately, reusable modules from the existing system will be carefully extracted, cleaned, refactored, and migrated into a new structured project repository with proper architecture and development standards.

The primary objective of **Phase 1** is to establish a stable, responsive, and user-friendly core platform experience that focuses on authentication, profile systems, feed interactions, comments, reactions, and overall usability.

2. Project Objectives

- Stabilize and optimize the existing platform functionalities to ensure reliable performance and seamless user experience.
- Establish a clean, scalable, and well-structured development architecture for long-term sustainability.
- Improve overall UI/UX design and mobile responsiveness to provide a modern and user-friendly interface across devices.
- Refactor unstable frontend and backend modules to improve code quality, maintainability, and system efficiency.
- Enhance social interaction capabilities, including user engagement features and feed-related functionalities.
- Implement robust validation mechanisms and error-handling processes to improve security and system reliability.
- Execute the complete rebranding transition from **Petsgrin** to **PetsBlink**, including design and platform identity updates.
- Improve API structure and optimize data flow for better system performance and scalability.
- Strengthen platform stability through performance optimization and technical enhancements.
- Create a flexible and maintainable architecture that supports future feature expansion and upcoming development phases.
- Ensure a consistent and engaging user experience by refining workflows and reducing usability friction points.
- Build a strong technical foundation to support future integrations, enhancements, and business growth initiatives.

3. Scope of Work – Phase 1

Authentication System

- Login functionality stabilization
- Create account / registration system

- Authentication validation improvements
- Session handling optimization
- Frontend and backend authentication cleanup

User & Pet Profile Modules

- User profile creation and editing
- Pet profile management
- Profile image handling
- Basic profile data structure improvements
- UI refinement for profile pages

Social Feed Interactions

- Feed rendering improvements
- Comments functionality stabilization
- Reactions / likes improvements
- Basic social engagement workflows
- API integration cleanup

UI/UX Improvements

- Modernized user interface
- Improved design consistency
- Mobile responsiveness optimization
- Improved user navigation
- Enhanced user interaction experience

Rebranding

- Petsgrin to PetsBlink brand update
- UI branding changes
- Visual identity improvements

4. Development Methodology

The project will follow a structured redevelopment strategy to ensure stability, scalability, and maintainability.

Instead of directly continuing development on the unstable codebase, a new repository structure will be created. Each existing module will be individually reviewed, cleaned, refactored, and migrated into the new architecture.

The development workflow includes:

- Existing Codebase Analysis
- Repository Restructuring
- Module-by-Module Refactoring
- UI/UX Redesign
- Backend Stabilization
- Validation Improvements
- Responsive Optimization
- Testing & Quality Assurance

5. Technology Stack Used

The Phase 1 development of the PetsBlink platform will utilize the following technologies to ensure scalability, performance, and maintainability:

Frontend Technologies

- Next.js
- HTML5, CSS3, JavaScript

Backend Technologies

- Node.js
- REST API Architecture

Database

- Existing Database Refactoring
- Database Optimization *(as per the current system architecture)*

6. Project Timeline

Week	Phase	Activities	Duration
Week 1-2	Project Analysis & Setup	Existing project review, architecture planning, repository setup, dependency analysis, technical assessment	2 Weeks
Week 2 -5	Authentication Module	Login, registration, validation improvements, authentication stabilization, security enhancements	3 Weeks
Week 6-8	User & Pet Profiles	Comments, reactions, feed interaction stabilization, social features enhancement, API optimization	3 Weeks
Week 9-11	Feed & Social Features	Comments, reactions, feed interaction stabilization, social features enhancement, API optimization	3 Weeks
Week 12-14	UI/UX & Responsiveness	Modern UI redesign, mobile responsiveness, user experience enhancements, branding updates	3 Weeks
Week 15-16	Testing & Optimization	Bug fixing, QA testing, performance optimization, deployment preparation, and final review.	2 Weeks
Total Estimated Timeline: 16 Weeks (Approximately 3–4 Months)			

7. Project Budget Estimation

Module / Service	Description	Estimated Cost
Frontend Refactoring	Next.js frontend restructuring, UI redevelopment, responsive improvements	₹85,000
Backend Stabilization	Node.js API cleanup, architecture improvements, backend fixes	₹55,000
Authentication & Validation	Authentication workflows, validation systems, session handling	₹25,000
UI/UX Improvements	Modern interface redesign and user experience optimization	₹20,000
Testing & Deployment Support	Bug fixing, optimization, QA testing, deployment preparation	₹15,000
Total	Complete Phase 1 Development	₹2,00,000 INR

8.Phase 1 Deployment Deliverables

Upon successful completion of Phase 1, the following modules and pages will be available in the live production environment:

- Home / Landing Page
- Login, Registration, and Authentication Pages
- User Profile & Pet Profile Management Pages
- Feed / Timeline Page with Core Social Interactions
- Profile Image Upload & Management
- Improved Navigation and User Experience
- Mobile Responsive Interface Across Devices
- PetsBlink Rebranding, UI Enhancements, and Visual Updates
- Optimized Frontend and Backend Workflows for Stable Performance

The above deliverables represent the initial live release scope of the platform and establish a stable foundation for future enhancements and feature integrations.

9. Conclusion

This proposal presents a structured redevelopment strategy for transforming the existing **Petsgrin** platform into a stable, scalable, and future-ready **PetsBlink** social platform. The redevelopment approach focuses on rebuilding and optimizing the platform through a modular, systematic, and controlled development process to improve performance, maintainability, and user engagement.

Phase 1 will primarily focus on stabilizing core functionalities, enhancing the overall user experience, refining the platform architecture, and strengthening the technical foundation. This phase will serve as a critical step in establishing a reliable, scalable, and high-performing ecosystem while ensuring readiness for future feature expansions, integrations, and subsequent development phases.

10. Disclaimer & Legal Considerations

The scope, timeline, and budget outlined in this proposal are based on the current assessment of project requirements and the existing platform review. Any additional requirements, modifications, or scope changes during the development process may require timeline and cost revisions.

As the platform is intended for deployment within the United States market, the following considerations apply:

- This proposal includes only the deliverables specifically defined under Phase 1.
- Compliance with applicable U.S. laws, regulations, privacy requirements, accessibility standards, and industry-specific requirements shall remain the client's responsibility unless explicitly included in the project scope.

- Costs related to hosting, cloud services, third-party APIs, subscriptions, licenses, domains, and external services are excluded unless specifically mentioned.
- Any unforeseen technical limitations or issues identified within the existing codebase during redevelopment may require additional effort and evaluation.
- Deployment support included in this proposal covers technical deployment activities only. Ongoing maintenance, future enhancements, and post-launch support will be handled separately if required.
- Ownership of project deliverables and source code shall be transferred according to mutually agreed terms and payment conditions.